
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/14/2019

ESTIMATE SUMMARY 15:54:21

CONTID: C20805         ESTIMATE NO: 0004 PROG 2005

PCN: 20805-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DOUGLAS COUNTY BRIDGE SCOUR RE PERCENT TIME:

PROJECT NO: NHPPC470-041                  

DOUGLAS COUNTY BRIDGE SCOUR REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,125,057.20 PARTICIPATING $ $ 338,755.09

AWARD PROJECT AMT: 3,099,324.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,318.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.42

WORK DAYS

WORK DAYS

28.07%

2,247,842.12

338,755.09

338,755.09

329,436.34

$

$

$

$

877,215.08

0.00

877,215.08

92,876.82

970,091.90

-21,261.75

0.00

948,830.15

0.00

AMOUNT DUE 948,830.15 329,436.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 329,436.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

46.0 TIME ALLOW: 83

ORIG TIME ALLOW: 83

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/28/2018

08/28/2018

01/25/2019

04/12/2018

04/27/2018

05/17/2018

08/28/2018
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PCN: 20805-BID    ESTIMATE RUN 02/14/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 3.060

0.000

201-00001  
 

33,966.003.060

0.00

3.700

ACRE

11,100.00000

0010 Tree Trimming 30.000

0.000

202-00008  
 

9,000.0030.000

0.00

40.000

HOUR

300.00000

0015 *Removal of Fence 532.000

412.000

202-01000  
 

1,038.40944.000

453.20

2,681.000

LF  

1.10000

0020 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

32.000

HOUR

180.00000

0025 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

170.00000

0030 *Potholing 19.000

0.000

203-01597  
 

3,800.0019.000

0.00

40.000

HOUR

200.00000

0035 Topsoil 0.000

90.000

207-00205  
 

2,250.0090.000

2,250.00

2,087.000

CY  

25.00000

0040 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

2.00000

0045 *Erosion Log Type 1 (12 Inch) 770.000

0.000

208-00002  
 

3,080.00770.000

0.00

1,300.000

LF  

4.00000

0050 *Silt Fence 1,145.000

0.000

208-00020  
 

1,259.501,145.000

0.00

4,700.000

LF  

1.10000

0055 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

750.00000
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PCN: 20805-BID    ESTIMATE RUN 02/14/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,400.002.000

0.00

5.000

EACH

2,200.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

10.000

208-00103  
 

350.0010.000

350.00

40.000

HOUR

35.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

200.002.000

200.00

40.000

HOUR

100.00000

0075 *Sweeping (Sediment Removal) 1.000

0.000

208-00106  
 

160.001.000

0.00

50.000

HOUR

160.00000

0080 Temporary Diversion 435.000

111.000

208-00301  
 

54,600.00546.000

11,100.00

1,450.000

LF  

100.00000

0085 *Reset Fence 70.000

0.000

210-01000  
 

700.0070.000

0.00

280.000

LF  

10.00000

0090 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

1.000

EACH

600.00000

0095 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

3.500

ACRE

730.00000

0100 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

1.120

ACRE

1,000.00000

0105 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

4,238.000

CF  

2.70000

0110 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.000.000

0.00

4.500

ACRE

1,250.00000
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PCN: 20805-BID    ESTIMATE RUN 02/14/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

30,000.00000

0120 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

21.000

EACH

40.00000

0125 *Deciduous Shrub (1 Gallon Container) 0.000

0.000

214-00310  
 

0.000.000

0.00

1,794.000

EACH

18.00000

0130 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

1,316.000

LF  

13.00000

0135 *Live Brush Fascine 0.000

0.000

214-01012  
 

0.000.000

0.00

132.000

LF  

20.00000

0140 *Live Willow Stakes 0.000

106.000

214-01013  
 

530.00106.000

530.00

260.000

EACH

5.00000

0145 *Live Willow Brush 0.000

0.000

214-01014  
 

0.000.000

0.00

7,716.000

EACH

3.80000

0150 *Riprap Planting Pocket 6.000

7.000

214-01228  
 

4,290.0013.000

2,310.00

47.000

EACH

330.00000

0155 *Soil Retention Blanket (Coconut) (Biodegradable Class
1) 

28.000

0.000

216-00221  
 

72.8028.000

0.00

3,630.000

SY  

2.60000

0160 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

120.00000

0165 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

40.000

HOUR

120.00000
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PCN: 20805-BID    ESTIMATE RUN 02/14/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

200.00000

0175 Geotextile (Erosion Control) (Class 1) (Plant 
Protection)

0.000

0.000

420-00102  
 

0.000.000

0.00

2,946.000

SY  

6.30000

0180 8 Inch Plastic Pipe 0.000

0.000

603-50008  
 

0.000.000

0.00

100.000

LF  

25.00000

0185 *End Post 3.000

0.000

607-00005  
 

570.003.000

0.00

16.000

EACH

190.00000

0190 *Corner and Line Brace Post 2.000

0.000

607-00010  
 

580.002.000

0.00

41.000

EACH

290.00000

0195 *Brace Post (Special) 0.000

0.000

607-00030  
 

0.000.000

0.00

4.000

EACH

640.00000

0200 *Fence Barbed Wire With Treated Wooden Posts (Special)
(Wildlife Friendly)

150.000

0.000

607-01110  
 

555.00150.000

0.00

3,062.000

LF  

3.70000

0205 *Fence (Plastic) 377.000

0.000

607-11525  
 

1,131.00377.000

0.00

2,700.000

LF  

3.00000

0210 *Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

127.000

LF  

21.00000

0215 *Fence (Temporary) 1,265.000

0.000

607-11580  
 

2,530.001,265.000

0.00

4,706.000

LF  

2.00000

0220 Construction Surveying 0.400

0.200

625-00000  
 

24,000.000.600

8,000.00

1.000

L S 

40,000.00000
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PCN: 20805-BID    ESTIMATE RUN 02/14/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mobilization 0.484

0.097

626-00000  
 

168,490.000.581

28,130.00

1.000

L S 

290,000.00000

0230 *Public Information Services (Tier IV) 0.400

0.200

626-01104  
 

3,000.000.600

1,000.00

1.000

L S 

5,000.00000

0235 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

580.00000

0240 *Flagging 107.000

52.500

630-00000  
 

4,785.00159.500

1,575.00

700.000

HOUR

30.00000

0245 *Traffic Control Inspection 24.000

19.000

630-00007  
 

7,740.0043.000

3,420.00

60.000

DAY 

180.00000

0250 *Traffic Control Management 24.000

12.000

630-00012  
 

27,720.0036.000

9,240.00

63.000

DAY 

770.00000

0255 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

180.00000

0260 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

300.005.000

0.00

10.000

EACH

60.00000

0265 *Construction Traffic Sign (Panel Size B) 10.500

1.500

630-80342  
 

960.0012.000

120.00

54.000

EACH

80.00000

0270 *Construction Traffic Sign (Panel Size C) 9.500

0.000

630-80343  
 

807.509.500

0.00

19.000

EACH

85.00000

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

100.00000
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PCN: 20805-BID    ESTIMATE RUN 02/14/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 36.000

0.000

630-80359  
 

1,440.0036.000

0.00

60.000

DAY 

40.00000

0285 *Drum Channelizing Device 20.500

0.000

630-80360  
 

1,025.0020.500

0.00

92.000

EACH

50.00000

0290 *Drum Channelizing Device (With Light) (Flashing) 7.000

0.000

630-80363  
 

350.007.000

0.00

16.000

EACH

50.00000

0295 *Traffic Cone 8.000

0.000

630-80380  
 

48.008.000

0.00

30.000

EACH

6.00000

0300 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

120.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

87,000.000

F A 

1.00000

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0315 F/A Fuel Cost Adjustment 119.990

-30.610

700-70016  
 

89.3889.380

-30.61

6,300.000

F A 

1.00000

0320 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 20805-BID    ESTIMATE RUN 02/14/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 Erosion Control Management 10.500

3.500

208-00207  
 

3,640.0014.000

910.00

25.000

DAY 

260.00000

CAT 369,457.5869,557.591,090,938.70CURRENT AMT0200 $ $ $

CAT NO0300 STR G-18-H 

0330 Removal of Gabion 161.000

0.000

202-00029  
 

9,660.00161.000

0.00

161.000

CY  

60.00000

0335 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

112.000

CY  

15.00000

0340 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

97.000

CY  

15.00000

0345 Structure Excavation 1,290.000

1,316.000

206-00000  
 

39,090.002,606.000

19,740.00

2,607.000

CY  

15.00000

0350 Geotextile (Erosion Control) (Class 1) 885.000

1,103.000

420-00102  
 

4,970.001,988.000

2,757.50

1,988.000

SY  

2.50000

0355 Soil Riprap (24 Inch) 1,091.000

1,123.000

506-00424  
 

232,470.002,214.000

117,915.00

2,214.000

CY  

105.00000

CAT 286,190.00140,412.50289,340.00CURRENT AMT0300 $ $ $

CAT NO0301 STR. G-17-AO 

0360 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

6.000

CY  

15.00000

0365 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

2,490.000

CY  

15.00000

0370 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

1,174.000

SY  

2.50000
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PCN: 20805-BID    ESTIMATE RUN 02/14/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:21

CUMULATIVE
AMOUNT

CAT NO0301 STR. G-17-AO 

0375 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

254.000

CY  

65.00000

0380 Riprap (30 In) 0.000

0.000

506-00230  
 

0.000.000

0.00

850.000

CY  

185.00000

CAT 0.000.00214,135.00CURRENT AMT0301 $ $ $

CAT NO0302 STR. G-17-M 

0385 Removal of Riprap 544.000

0.000

202-00027  
 

35,360.00544.000

0.00

544.000

SY  

65.00000

0390 Removal of Concrete Pavement 20.000

0.000

202-00210  
 

3,000.0020.000

0.00

20.000

SY  

150.00000

0395 Removal of Portions of Present Structure 67.000

20.000

202-00503  
 

3,915.0087.000

900.00

190.000

SY  

45.00000

0400 *Unclassified Excavation (Complete In Place) 52.000

46.000

203-00010  
 

1,470.0098.000

690.00

2,515.000

CY  

15.00000

0405 Structure Excavation 2,507.000

0.000

206-00000  
 

37,605.002,507.000

0.00

4,524.000

CY  

15.00000

0410 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,931.000

CY  

15.00000

0415 Geotextile (Erosion Control) (Class 1) 189.000

1,214.000

420-00102  
 

3,507.501,403.000

3,035.00

2,201.000

SY  

2.50000

0420 *Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

3,825.000

SF  

30.00000
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PCN: 20805-BID    ESTIMATE RUN

PROJECT: NHPPC470-041                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STR. G-17-M 

0420 MATERIAL ALLOWANCE 3,824.805

0.000

58,825.503,824.805

0.00SF  

15.38000

0425 Riprap (24 Inch) 0.000

1,552.000

506-00224  
 

124,160.001,552.000

124,160.00

1,900.000

CY  

80.00000

0430 Riprap (36 Inch) (Special) 0.000

0.000

506-00237  
 

0.000.000

0.00

721.000

CY  

190.00000

0435 Soil Riprap (24 Inch) 110.000

0.000

506-00424  
 

11,550.00110.000

0.00

1,098.000

CY  

105.00000

0440 *Grouted Riprap Slope and Ditch Paving Grouted Boulder 0.000

0.000

507-00350  
 

0.000.000

0.00

774.000

CY  

330.00000

0445 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

50.000

CY  

480.00000

0450 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,153.000

LB  

1.75000

CAT 279,393.00128,785.00990,930.25CURRENT AMT0302 $ $ $

CAT NO0303 STR. G-17-AN 

0455 Removal of Steel H or Pipe Piling 0.000

0.000

202-00004  
 

0.000.000

0.00

200.000

LF  

50.00000

0460 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

320.000

SY  

65.00000

0465 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

1,161.000

CY  

15.00000
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PCN: 20805-BID    ESTIMATE RUN 02/14/2019

PROJECT: NHPPC470-041                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:21

CUMULATIVE
AMOUNT

CAT NO0303 STR. G-17-AN 

0470 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

2,596.000

CY  

15.00000

0475 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

28.000

CY  

150.00000

0480 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

739.000

CY  

15.00000

0485 Reset Structure Reset Stream Gage 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0490 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

1,357.000

SY  

2.50000

0495 *Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

2,214.000

SF  

30.00000

0495 MATERIAL ALLOWANCE 2,214.000

0.000

34,051.322,214.000

0.00SF  

15.38000

0500 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

318.000

CY  

80.00000

0505 Riprap (36 Inch) (Special) 0.000

0.000

506-00237  
 

0.000.000

0.00

681.000

CY  

190.00000

0510 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

920.000

CY  

105.00000

0515 *Grouted Riprap Slope and Ditch Paving Grouted Boulder 0.000

0.000

507-00350  
 

0.000.000

0.00

281.000

CY  

330.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:21

CUMULATIVE
AMOUNT

CAT NO0303 STR. G-17-AN 

0520 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

30.000

CY  

480.00000

0525 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,829.000

LB  

1.75000

0530 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

85.000

LF  

20.00000

CAT 34,051.320.00538,713.25CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 970,091.90338,755.09$3,125,057.20$CURRENT AMTPROJECT TOTAL


